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Client: Needham DPW Dates: 11/2/15 to 11/6/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: BL/MH

WORK COMPLETED 11/2/15 THRU 11/6/15

· BCME Blasting Inc. continues drilling and blasting  operations at various locations
throughout the site 11/2/15 – 11/6/15

· A total of 15 blast were recorded from 11/2/15 – 11/6/15
· Fire Department personnel on site for all blasting activities 11/2/15 – 11/6/15
· Rick Groll (Independent Seismologist) on site to monitor blasting operations with a

minimum of 2 seismographs set up at specific locations 11/2/15 – 11/6/15
· Receive complaint from resident 59 Richard Rd concerning blasting intensity 11/2/15
· Fire Department Chief (Dennis Condon) continues to monitor all blasting operations and

review all seismograph readings for compliance with State regulations 11/2/15 – 11/6/15
· Meet with owner of 22 Rockwood Lane to discuss blasting operations and alleviate concern

of hazardous conditions. 11/2/15
· BETA noted that all seismograph readings for the week ending 11/6/15 were well within the

limits set by the Commonwealth
· Stone Masons continue building retaining walls and complete retaining wall rear of lots 2+3

behind 79 Tudor Rd 11/2/15
· Meet with Needham Water & Sewer Division to discuss existing utility locations on

Rockwood Lane 11/3/15
· Titan Contractors begin excavating to connect to existing sewer line on Rockwood Lane

11/3/15
· Meet with Needham Water & Sewer Division to discuss existing drain line location, (shown

incorrectly on the approved plans) and necessary minor field change. 11/3/15.
· Fence installation for 107 Tudor Rd rear of lot 5 completed 11/3/15
· Titan Construction continues preparing areas for stone retaining walls to be built 11/2/15 –

11/6/15
· Paradigm Landscaping completes tree planting (16 White Pines & 3 River Birch) rear of lot 5

11/4/15
· Titan Contractors install sewer manhole #1 11/4/15
· Meet with owner of 133 Tudor Rd, re: blasting intensity concerns 11/5/15
· Offsite gravel hauling operation begins (approximately 20 loads of fill delivered) 11/6/15
· Delivery of second excavator by Titan Contractors 11/6/15
· Meet with owners of 67 and 76 Richard Rd to discuss blasting operations and future work

schedule11/6/15
· Notifications regarding water shutoff scheduled for Tuesday 11/10/15 distributed to

residents  11/6/15
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WORK ANTICIPATED FOR NEXT WEEK

Ø Rock drilling of proposed roadway and lots
Ø Blasting of proposed roadway and lots
Ø Excavation of blasted rock and hauling to alternate onsite location
Ø Stone masons to continue building retaining walls
Ø Delivery of pipe bedding materials
Ø Hauling of fill material on site
Ø Street excavation on Rockwood Lane continues to connect to existing drainage, water and

sewer utilities.
Ø Titan Contractors utilizing second excavator to expedite installation of utilities

PHOTOS

Blasted rock onsite hauling operations
continue 11/2/15 – 11/6/15

BCME Blasting on site and blasting
continues 11/2/15 – 11/6/15
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Connection to existing sewer manhole                         Sewer Manhole #1 STA 0+76 installed 11/4/15
Rockwood Lane.  Pipe laser being used to set
line and grade of new sewer main 11/3/15

Rock drilling continues at various
11/2/15 – 11/6/15

Fence installed rear of lot 5 11/4/15


